Kohzu Monochromator Update

Ion pump and gate valves attached.

Turbo pump arrived, ready to be attached.

Replacement stepper motor drivers installed, motor box rewired.
Base plate made by machine shop, ready to install.

Missing leveling screws arrived (gratis from Kohzu).

Kohzu EPICS database help needed from BCDA, waiting for
someone to be assigned to this.

Help is needed from water group with installation of new DI
water hookup for mono.

Possible help needed from air group if movement of gate valve is
too much for existing air tubing.

Today

Current monochromator removed.
Wednesday

Install new vacuum hardware along beampath in 7ID-A.
Thursday

Install base plate and monochromator.
Friday

Survey the monochromator into place.
Weekend

Any last minute work, then start pumping.
Tuesday

Align monochromator to the x-ray beam.



